



# CHIEF EXECUTIVE'S *Report*

July 2023



**NAPIER**  
CITY COUNCIL  
*Te Kaunihera o Ahuriri*





## CONTENTS

STATEMENT FROM THE CHIEF EXECUTIVE	1
PROJECTS OF INTEREST	2
SERVICES OF INTEREST	4
OTHER IMPORTANT INFORMATION	4
COMMUNITY ENGAGEMENT ACTIVITIES	5
RECOVERY UPDATES	5
UPDATES ON REFORMS	6
LOCAL GOVERNMENT OFFICIAL INFORMATION	9
DOCUMENTS EXECUTED UNDER SEAL	10



## Statement from the Chief Executive

Kia ora koutou,

2023 has been a challenging year for Napier City Council and our region. Through the adversity of the last few months, Hawke's Bay's five councils have grown stronger connections as we work together to help our communities recover. We're now at a crucial point, as councils negotiate with the Crown on the proposed buy-out of Category 3 cyclone-affected properties. The five councils have further increased their collaboration and cooperation during this negotiation process.

The unparalleled impact of Cyclone Gabrielle has resulted in us taking a close look at our budgets and priorities for 2023 and beyond. With Council's new Vision and Strategic Priorities now being finalised, we'll engage with our community in the coming weeks as we develop our budgets and map out the most-needed projects to help our community recover.

Separate to that, the Water Services Reform is gaining pace as legislation moves through

Parliament. We continue to have a high level of engagement and information exchange with the Water Services Reform National Transition Unit. I look forward to having more clarity on transition timeframes in the near future.

Despite significant time and resources being devoted to cyclone recovery, I am heartened by what our teams have achieved so far this year. We've accomplished some significant post-cyclone milestones for our community, and we continue to make steady progress on business as usual projects.

After the far-reaching flood damage to our Wastewater Treatment Plant, it became partially operational seven weeks after the cyclone, and fully operational in the first week of July.

We've taken delivery of 21 state-of-the-art, powerful generators – adding strength and innovation to our infrastructure and increasing our resilience during severe weather events.

We've completed the construction of our new War Memorial, with its official opening ceremony to be held in early August.


We took over the management of Ocean Spa and after a maintenance upgrade, re-opened it to the public in May.

Lastly, we have maintained our city's vibrancy by hosting a New Zealand Warriors rugby league match and a New Zealand Football Ferns match, and organised a joyful Matariki celebration in our central city.

Ngā mihi nui,

Louise Miller

TUMU WHAKARAE | CHIEF EXECUTIVE



# Projects of Interest

## Waste Water Treatment Plant Restoration

**Summary:** The waste water treatment plant restoration continues to progress.

Phase 1 was effectively completed on 6 April with the miliscreens and outfall pumps going operational. This eliminated the majority of extra risk to the network (from rainfall events) as the system was no longer reliant on gravity, and the screening reducing risk from blockages to the outfall diffusers from unscreened solid materials.

Phase 2 is well underway with the industrial screens coming online and accepting waste from the Protein Plant in Awatoto as of 22 May under a temporary electrical and control set-up. This was a major milestone, allowing industry to discharge again. The first of the biological trickling filters began operating again in early-July.

**Next immediate milestones:** Getting the second biological trickling filter operating with a target completion date of late August is the next step. Refurbishing of the odour-control bark beds damaged by floodwaters and silt is currently underway.

**PROJECT STATUS:**



## Mataruahou Development

**Summary:** The Mataruahou water storage project involves constructing 2-3 reservoirs on the eastern extent of the ex-Napier hospital site on Mataruahou to service the Napier area. The primary driver for the project is to improve water storage resilience.

The project has been introduced to Mana Ahuriri. Further engagement and design work is anticipated to commence over the next few months.

As part of the project the western portion of the site will be separated for future residential development. What this may look like is a separate project and is yet to commence in earnest.

**Next immediate milestones:** Concept design and geotechnical investigation.

**PROJECT STATUS:**



## Lagoon Farm Stormwater Storage

**Summary:** The Lagoon Farm project is currently in the investigation stage, determining how Lagoon Farm could be used to treat stormwater and store stormwater during high rainfall events.

Project drivers include:

- Provision for retention/detention to reduce flooding in Napier City
- Stormwater treatment options to reduce effects on the estuary.

The project is an input into the broader Ahuriri Regional Park project.

**Next immediate milestones:** Concept design for stormwater storage.

**PROJECT STATUS:**



## IAF Maraenui and Te Awa Stormwater Drainage Improvements

**Summary:** Various drivers have combined to review stormwater drainage patterns in the Maraenui and Te Awa areas of Napier, with Napier City Council essentially proposing to drain additional stormwater to the Plantation Drain watercourse, to regrade the Plantation Drainwatercourse back to the Te Awa Serpentine Pond and to construct a new pump station to discharge stormwater from the Te Awa Serpentine Pond onto the Marine Parade beach berm.

The project team has recently been formed.

**Next immediate milestones:** Next steps involve initial project establishment tasks to commence engagement and better understand design parameters and the planning context.

**PROJECT STATUS:**



## Civic/Library Precinct

**Summary:** Concept design for phase one of the project underway, this includes the library, Council chambers and customer service centre. The business case for Phase Two is near completion and will be brought to a council workshop in July.

**Next immediate milestones:** A series of co-design concept design wānanga through June to August. Then concept design will go through the Council approval process across September and October before moving on to preliminary design.

**PROJECT STATUS:**





## District Plan Review

**Summary:** The proposed plan chapters have now been finalised and s32 reports are being finalised. The policy team is working on the communication and engagement plan for public notification in September. There is a high level of interest from stakeholders, iwi, mana whenua partners, and the community who have been waiting for the new improved plan for a few years.

**Next immediate milestones:** There are two more workshops scheduled to finalise policy direction and update the latest progress on specific topics. Public notification of the plan is due at the end of September.

### PROJECT STATUS:



## Future Development Strategy

**Summary:** There is a significant programme of community and stakeholder engagement and four council workshops through 2023 and 2024 to progress the strategy development. The Strategy will be finalised in late 2024 after consultation with the community. This will be put forward for Council adoption.

**Next immediate milestones:** Receive options for development from developers, landowners, and iwi/mana whenua. Assess options and refine these based on opportunities and constraints.

### PROJECT STATUS:



## Napier Aquatic Centre

**Summary** (remediation of existing facility): No change since previous report. The remediation of the existing Napier Aquatic Centre is progressing well. The detailed scope of works has been developed, and procurement has commenced for a main contractor to schedule and manage the works while minimising operational impact.

**Next immediate milestones** (remediation of existing facility): Contractor selected and engaged; works commenced.

### PROJECT STATUS:



## War Memorial Restoration

**Summary:** Works are nearing completion. An opening date of Sunday 6 August has been finalised.


Final works to install the eternal flame and restored Rolls of Honour plaques will take place in the last two weeks of July.

The Floral Clock will be installed at the same time. The new position for the clock has been constructed and planting will take place in the latter half of July. The restoration works for the clock mechanism have been completed.

All major construction works have now been completed. Electrical fit-out and commissioning of the water treatment plant and features are underway.

**Next immediate milestones:** Completion of landscaping, finishes, installation of Rolls of Honour and eternal flame. The opening ceremony to take place on 6 August.

### PROJECT STATUS:



## Te Pihinga Community Space

**Summary:** Setting up a working group to review the design of this project, which will include community consultation.

**Next immediate milestones:** To be reviewed as part of the LTP CAPEX Programme.

**PROJECT STATUS:**



## Ahuriri Regional Park

**Summary:** Advance the project establishment stage of the project plan:

- Define the role of the Technical Advisory Group (TAG)
- Procure a master planning consultant
- Develop and implement the Engagement Plan
- Subject matter speakers to address the joint committee as part of the master-planning process.

**Next immediate milestones:** Next workshop is scheduled for July.

**PROJECT STATUS:**



## Memorial Square Community Rooms

**Summary:** Working group underway with consultant and contractor appointments in progress. Resource consent for alterations granted.

**Next immediate milestones:** Funding applications to be made by Art Deco Trust in June/July 2023, with outcomes known around October/November 2023.

**PROJECT STATUS:**



## Napier i-SITE rebranding & refurbishment

**Summary:** The NZ i-SITE Network has rebranded and established a 50/50 arrangement on rollout of rebrand and refurbishments of i-SITE across the national network. Napier is scheduled to be the first nationally concept design i-SITE. The concept design phase has delayed the project slightly with a new completion date of October 2023.

**Next immediate milestones:** Tender process for the build to commence.

**PROJECT STATUS:**



## Herschell St Car Park

**Summary:** Establishment of a public lease carpark on the site of the former bus depot. Demolition of the former bus depot is complete.

**Next immediate milestone:** Strengthening of the bank adjacent to the proposed car park.

**PROJECT STATUS:**



## Services of Interest

**Fines-free Napier Libraries:** All extended loan charges will be removed from 1 July 2023.

**Taradale Library:** Air conditioning upgrade completed.

## Other important Information

### Ocean Spa Transfer

After an upgrade project delayed by Cyclone Gabrielle and some issues discovered during the physical works that added to the scope, the re-opening of Ocean Spa under council management has been successful. Over the weekend of the NZ Warriors vs Brisbane Broncos at McLean Park Ocean Spa had 2,544 visitors through the door. The newly formed team, processes, and systems coped well with this high number of visitors. Customer feedback since opening has been largely positive.

Recruitment of the new team has gone extremely well, with only a few positions still to be filled. The first month of operation under the new operating model has been extremely positive.

### Faraday Building Purchase

Works include purchasing the additional parcel of land from MoD (Ministry of Defence) to ensure ease of improving our wastewater and stormwater network, and adequate carparking for the Museum.

Earthquake strengthening renovation/renewal work of the museum spaces is underway, which includes making the building and exhibits accessible for all, (including a lift). Further work will include a new roof, window repair and replacement, heating and cooling system, and a modern kitchen that works as both a staffroom and suitable for events.



## Business Review – Community Services

The business review will look at efficiencies and models of operations that will enable improved financial performances. The Review will be broken into two phases. Phase 1 is effectively to assess the commercial viability for the facilities and if this is favourable to then develop a commercial model.

Phase 2 is to go into more detail through business cases for identified facilities. The Business Review has been scoped and is now in the process of a closed tender where three consultants have been invited to tender. The tender closed on Monday 26 June with work commencing from Monday 3 July.

### McLean Park Strategy

The McLean Park Strategy has commenced and workshops with all internal and external stakeholders have been completed. Daylight Consultants presented early findings in the week commencing Monday 26 June and there was an Elected Members Workshop on Thursday 6 July.

The positive impact of the NZ Warriors game at McLean Park:

- 6,500 out-of-town visitors
- Economic benefit value estimated at \$800,000 to the HB economy.

### Innovate Napier

Napier City Council is partnering with Napier City Business Inc. and Napier Port to bring a winter business breakfast series themed as Innovate Napier.

The Breakfasts will focus on topics relevant to all types and sizes of businesses across Napier, and the wider Hawke's Bay. They will be hosted at the Napier War Memorial Centre. Bill Roberts will MC and Mayor Kirsten Wise will introduce the speaker at each event.

Scheduled guest speakers are:

- **Friday 30 June 2023** - Vaughn Davis - Big ideas for business - downturns are for other people
- **Friday 21 July 2023** - Jeremy Wilson - Executive Director at Build People, talking about Recruitment in the current climate and how the lack of candidates is just a myth,
- **Wednesday 23, August 2023** - Tony Krzyzewski FIITP - Director at SAM for Compliance and a Global Cyber Alliance Ambassador, talking about Cyber security and the current threats.
- **Tuesday 26 September 2023** - Madeline Newman, Executive Director AI Forum NZ giving an insight into where Artificial Intelligence is, and where it is going.

## Regulatory Solution

Analysis of current parking issues has been completed. This analysis, in addition to parking data, will inform a paper to Council that will examine parking issues within Napier.

Due to the seasonal decline in the number of visitors into the CBD, Āwhina Tangata has been undertaking more frequent visits to shopping centres outside of the CBD to continue to grow and strengthen relationships with retailers and the community.

The Resource Consenting team is expecting to make a determination on the Emerald Hills Development (Stage 1 subdivision) in the coming days. This first stage of Emerald Hills will see the creation of 184 residential lots within the northern extent of the Structure Plan area.

## Recovery Updates

Recovery has moved through several steps since the transition from response to recovery in April 2023. The first iteration of the Locality Plan, which was co-developed and co-authored with mana whenua and tangata whenua partners, has been submitted to the Regional Recovery Agency for pulling together into a Regional Locality Plan. The Regional Locality Plan is currently scheduled for the Matariki regional leaders' consideration.

However, the main focus has been on notifying and implementation planning of land categorisations. On 1 June, the region announced the provisional land categories for affected areas which have been subsequently confirmed by HBRC. Napier City Council notified the following number of properties:

Category 1	59 (Taradale)
Category 2*	173 (Meeanee/Awatoto/Brookfields)
Category 2	6 (Springfield)
Category 3	22 (Eskdale)
<b>Total</b>	<b>260</b>

### Next immediate milestones with regard to categories

#### Cat 1

Properties in this category are effectively released from the process. That is not to say there are no damaged houses however they will have no impediments from the land categorisation to access insurance etc. Napier City Council's website defines the process to work through and uplift yellow stickers on houses.

## Cat 2\*

On 14 June Napier hosted a community hui with the residents of Awatoto/Meeanee/Brookfields who were provisionally categorised 2\*. The key themes from this hui were:

- Process for moving into Category 1
- Rebuilding process
- Insurance
- Silt stockpiles
- Drainage of stormwater.

The assurance process to confirm the structural integrity of the stop banks is imminent. This step will enable the Cat 2\* to revert to Cat 1.

## Cat 2

The area in Springfield road requires further assessment to fully understand mitigation options. At this stage we understand one dwelling has been affected, which may mean this property will need to explore private mitigation options.

## Cat 3

This category is earmarked for voluntary buy-out.

A regional negotiation team has been assembled to negotiate with Central Government on a policy and funding framework for Category 3 properties. The outcome of those negotiations will be the focus of a hui and hopefully establish a pathway for individual negotiations with affected property owners in Category 3.

# Community Engagement Activities

**The Divercity event** took place on 24 June (rain delay date from 17 June)

**Street and Greet event** on Sat 10 June for Hunter Drive, Te Awa (Street and Greet is the new name for Safe as Houses)

# Updates on Reforms

## Royal Assent since last CE's Report in November 2022

### Electoral (Māori Electoral Option) Legislation Act

This Act allows people to transfer between the Māori and general electoral rolls at nearly any time, and as many times as they wish. The Act entered into force after receiving Royal Assent on 18 November 2022.

### Smokefree Environments and Regulated Products (Smoked Tobacco) Amendment Act

This Act significantly limits the number of retailers able to sell smoked tobacco products; aims to prevent young people from taking up smoking by prohibiting the sale of smoked tobacco products to anyone born on or after 1 January 2009; and aims to make smoked tobacco products less appealing and addictive. The Act entered into force after receiving Royal Assent on 16 December 2022.

### Natural Hazards Insurance Act

This Act replaces the Earthquake Commission Act 1993. The overarching objectives of the changes are to enable better community recovery from natural hazards, to clarify the role of the Earthquake Commission and the cover provided by the Bill, and to enhance the durability and flexibility of the legislation. The Act entered into force after receiving Royal Assent on 27 February 2023.

### Self-contained Motor Vehicles Legislation Act

This Act creates a robust regulatory system that central and local government can rely on to reduce the negative effects of freedom camping on communities and the environment and improve the management of vehicle-based freedom camping. The Act entered into force after receiving Royal Assent on 6 June 2023.

### Employment Relations (Extended Time for Personal Grievance for Sexual Harassment) Amendment Act

This Act extends the time available to raise a personal grievance that involves allegations of sexual harassment from 90 days to 12 months. The Act entered into force after receiving Royal Assent on 12 June 2023.







## Water Services Reform

### Water Services Entities Amendment Bill

This Bill is part of a suite of legislation to reform water services regulation and service delivery. It seeks to amend the Water Services Entities Act 2022 (the first water services Bill to be enacted) to reflect the Government's decisions to refocus water services reform. The single broad policy of this omnibus bill is to provide for, and adjust, the establishment, governance, functions and accountability arrangements for 10 publicly owned water services entities that will deliver water services in New Zealand in place of local authorities.

Amendments proposed by the Bill include a model that involves ten water services entities (rather than four), and a longer establishment period for those entities (starting from 1 July 2024 and ending 1 July 2026).

The Bill is sitting with the Governance and Administration Select Committee who called for submissions by 5 July 2023.

### Water Services Legislation Bill

This omnibus Bill is the second Bill in a suite of legislation to reform water services delivery in New Zealand (the first was enacted as the Water Services Entities Act 2022). It seeks to establish and empower water services entities by setting out their functions, powers, obligations, and oversight arrangements.

The Finance and Expenditure Select Committee presented their report on 8 June 2023 and the Bill is awaiting its second reading.

### Water Services Economic Efficiency and Consumer Protection Bill

This is the third Bill that is part of water services reform. It would establish an economic regulation and consumer protection regime for the water services sector, including the entities established by the Water Services Entities Act 2022. The Commerce Commission would be empowered to oversee the regime. The Bill would subject the new water services entities to information disclosure, quality-only regulation, and price-quality regulation.

The Bill passed its first reading on 8 June 2023 and is sitting with the Finance and Expenditure Select Committee who presented their report on 7 June 2023. It is now awaiting its second reading.

## Resource Management System Reform

In February 2021, the Government announced it would reform the resource management system by repealing the Resource Management Act 1991 and enacting three new Acts:

1. Natural and Built Environment Act (NBA) – to protect and restore the environment while better enabling development;
2. Spatial Planning Act (SPA) – requiring the development of long-term regional spatial strategies (RSS) to help coordinate and integrate decisions made under relevant legislation; and,
3. Climate Adaptation Act (CAA) – to address complex issues associated with managed retreat.

The Natural and Built Environment, and Spatial Planning Bills were introduced to Parliament in November 2022 and are both awaiting their second reading. The Climate Adaptation Bill is expected to follow in 2023.

## Progress of other Bills in the House

### Local Government Official Information and Meetings Amendment Bill

The Bill seeks to make changes to the Local Government Official Information and Meetings Act 1987. These amendments relate to the provision of natural hazard information in land information memoranda (LIMs). The Bill, as introduced, would amend the Act to set out clearer requirements to provide natural hazard information in a LIM. It would also introduce provisions to allow regulations to be made for the purpose of providing natural hazard information.

The Governance and Administration Select Committee presented their final report on 22 May 2023, and the Bill is currently awaiting its second reading.

### Emergency Management Bill

This Bill would replace the Civil Defence Emergency Management Act 2002. It builds on the 2002 Act, and retains the existing functions and powers it provides for managing emergencies at local, regional, and national levels.

The Bill seeks to make changes to improve the performance of the emergency management system, and modernise the current legislative and regulatory framework. It would establish a more flexible regulatory framework for setting standards and managing the emergency management system across the four stages of risk (reduction, readiness, response, and recovery).

The Bill was introduced to the House on 7 June 2023 and is awaiting its first reading.

### **Sale and Supply of Alcohol (Community Participation) Amendment Bill**

This bill aims to improve communities' ability to influence alcohol regulation in their area by making targeted changes to the alcohol licensing process provided for in the Sale and Supply of Alcohol Act 2012. The bill is awaiting its second reading.

### **Local Government Electoral Legislation Bill**

This omnibus Bill seeks to improve representation and participation in local government elections by (among other things):

- Revising the process councils follow to decide representation arrangements to make consideration of specific Māori representation a fundamental step;
- Updating the process for when an election result is tied; and,
- Enabling all candidates to submit electronic nominations.

The Bill passed its second reading on 4 April 2023 and is awaiting consideration by the whole House prior to its third reading.

### **Accessibility for New Zealanders Bill**

This Bill would establish a new legislative framework that addresses systemic accessibility barriers that prevent disabled people, tāngata whaikaha and their whānau, and others with accessibility needs from living independently and participating in all areas of life. The Bill includes a suite of measures like methodologies for addressing accessibility barriers, monitoring, evaluation and reporting requirements, expectations for engaging with and listening to disabled people, as well as the purpose and principles for the accessibility framework. The Bill is sitting with the Social Services and Community Committee and public submissions closed on 7 November 2022.

### **Business Payment Practices Bill**

This Bill would introduce a regime that aims to bring transparency to business-to-business payment terms and practices in New Zealand. The Bill is intended to result in businesses having better information to inform their decision-making when trading and incentivise larger businesses to mitigate reputational risk by improving their business payment practices. The Bills provisions would apply to local authorities. The Bill passed Committee of Whole House on 20 June 2023 and is awaiting its third reading.

### **Land Transport Management (Regulation of Public Transport) Amendment Bill**

This Bill seeks to establish the Sustainable Public Transport Framework (SPTF), for the planning, procurement, and delivery of public transport services, which addresses systemic issues affecting the sector. This new framework would replace the Public Transport Operating Model.

The Bill is sitting with the Transport and Infrastructure Select Committee, and their report is due on 31 July 2023.

## ***Bills noted in last CE's Report that have since been withdrawn***

### **Housing Infrastructure (GST-sharing) Bill**

This Member's Bill would introduce a GST-sharing scheme to fund infrastructure across New Zealand. The Bill would see half of the GST revenue of a new house shared with the local council that issued the consent to help cover the infrastructure costs associated with new housing developments. This Bill failed its first reading on 7 June 2023 and has now been withdrawn.

### **Sale and Supply of Alcohol (Harm Minimisation) Amendment Bill**

This is a Member's Bill that would remove the ability to lodge appeals against local alcohol policies (the Sale and Supply of Alcohol Act 2012 already requires territorial authorities to go through a special consultative process before adopting a local alcohol policy). The Bill would also ban alcohol sponsorship and advertising within all streamed and live sports, and at all sporting venues. The Bill failed its first reading on 5 April 2023 and has now been withdrawn.





# Local Government Official Information

	March 2023	Comment	April 2023	Comment	May 2023	Comment
Requests received year to date	132	From 1 July to 28 February	154		163	
Requests received in the last calendar month	22	Including 1 transfer to HBRC	17	1 deemed not to be LGOIMA request: 22165	20	Including 1 transfer to HDC
Responses completed in last calendar month	17	Excluding 1 transfer to HBRC	13	Including 1 Privacy Act request	24	Excluding 1 transfer to HDC
Responses within statutory timeframe	16	2 delayed post-cyclone	12	1 delayed post-cyclone	24	
Extensions requested in last calendar month	1	22134 30//03	4	22131 4/04 22138 14/04 22142 14/04 22148 28/04	Nil	
Requests where charging was proposed	Nil		Nil		Nil	
Number of responses where:						
- Information released in full	9		5		12	
- Information partially released	7		5		11	
- Request refused in full	1	Info requested not held by Council	2	Info requested not held by Council	1	Info requested not held by Council
Active Ombudsman investigations regarding LGOIMA responses	1	592925	2	592925 595567	1	595567
Ombudsman determinations received	NIL		NIL		NIL	
Themes	Property, noise, climate, CCTV cameras		Cyclone, property, parking, pools, sovereign citizens,		Cyclone, rates, property, policing, risk, waste, personnel, sewerage	

# Documents Executed Under Seal

(period 17 April – 23 June 2023)

Date	Document Title	Approver
21.4.23	Warrants – Michael Horstead	Alex Shrubsall
28.4.23	Sewage Easement – 3 Warwick Crescent	Christina Bunny
28.4.23	Sewage easement – Kelvin Road, Napier	Christina Bunny
28.4.23	Sewage easement – 16/17 Riverbend Road	Christina Bunny
28.4.23	Sewage easement – 349 Kennedy Road	Christina Bunny
28.4.23	Sewage easement – 137 Eriksen Road	Christina Bunny
16.5.23	Amendment of a sewage easement – 26 Williams Street, Marewa	Christina Bunny
16.5.23	Creation of a sewage easement – 3 Warwick Crescent, Napier	Christina Bunny
29.5.23	Sewage Easement – 26 Williams Street, Marewa	Christina Bunny
9.6.23	Easements to drain sewage, right to convey water & Revocation of Compulsory Easement Condition	Tegan O’Callaghan
14.6.23	Enforcement Officers for Emily Frost, Stefni Wilson, Joao Cunha, Sonya Sedgwick,	Dr Emily Frost
15.6.23	Walkway Easement – Maggies Way walkway	Jason Tickner



Te Kaunihera o Ahuriri  
Napier City Council

215 Hastings Street, Napier 4110 | Private Bag 6010, Napier 4142  
06 835 7579 | [info@napier.govt.nz](mailto:info@napier.govt.nz) | [napier.govt.nz](http://napier.govt.nz)



**NAPIER**  
CITY COUNCIL  
*Te Kaunihera o Ahuriri*